COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/29/2008

ESTIMATE SUMMARY 09:42:47
CONTID: C16813 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 16813-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 65.0 DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
I-70 GW CANYON LONGITUDINAL CR PERCENT TIME: 91.55 ORIG TIME ALLOW: 10/17/2( FIXED COMPLETION DAT
PROJECT NO: IM 0702-282
I-70 GW CANYON LONGITUDINAL CR
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
INTERSTATE SEALANT & CONCRETE, INC. PAY PERIOD ENDING 10/25/2008 DATE TIME STARTED 08/22/2008
108 WILMONT DRIVE DATE LET 07/24/2008 DATE WORK BEGAN
DATE AWARDED 08/04/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/21/2008 DATE ACCEPTED
WAUKESHA WI 53189 262-547-6316 DATE NOTICE TO PROCEED 08/22/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 893,119.63 PARTICIPATING $ 790,599.55 $ 260,720.25
AWARD PROJECT AMT:  § 436,086.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 88.52% TOTAL EARNINGS 790,599.55 260,720.25
FUNDS AVAILABLE: $ 102,520.08 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 790,599.55 260,720.25
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,541.29 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 784,058.26 260,720.25
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 784,058.26 260,720.25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 260,720.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: Cl6813 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16813-BID ESTIMATE RUN 10/29/2008
PROJECT: IM 0702-282 ESTIMATE NO: 0003 09:42:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 408-01400  CRACK SEALANT (SPECIAL) 168.950 108.300
TON 60.650  226,588.40
3,736.00000 168.950 631,197.20
0010 626-00000  MOBILIZATION 1.000 0.268
LS 0.000 0.00
118,500.00000 0.268 31,758.00
0015 627-00005  EPOXY PAVEMENT MARKING 0.000 0.000
GAL 0.000 0.00
125.00000 0.000 0.00
0020 630-00000  FLAGGING 400.000 207.500
HOUR 116.500 2,656.20
22.80000 324.000 7,387.20
0025 630-00007  TRAFFIC CONTROL INSPECTION 18.000 4.000
DAY 9.000 1,080.00
120.00000 13.000 1,560.00
0030 630-00012  TRAFFIC CONTROL MANAGEMENT 50.000 22.000
DAY 12.000 7,800.00
650.00000 34.000 22,100.00
0035 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400
EACH 0.000 0.00
50.00000 5.400 270.00
0040 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 36.000
EACH 0.900 45.00
50.00000 36.900 1,845.00
0045 630-80358  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.900
TYPE)
EACH 0.000 0.00
2,000.00000 0.900 1,800.00
0050 630-80359  PORTABLE MESSAGE SIGN PANEL 59.000 46.000
DAY 13.000 975.00
75.00000 59.000 4,425.00
0055 630-80380  TRAFFIC CONE 150.000 135.000
EACH 0.000 0.00

10.00000 135.000 1,350.00
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PCN: 16813-BID ESTIMATE RUN 10/29/2008
PROJECT: IM 0702-282 ESTIMATE NO: 0003 09:42:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.800
(TEMPORARY)
EACH 0.000 0.00
9,000.00000 1.800 16,200.00
0065 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0075 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0090 630-80360 DRUM CHANNELIZING DEVICE MCR LI NO. 1 25.000 22.500
EACH 0.000 0.00
25.00000 22.500 562.50
0095 700-70034 F/A TEMPERATURE DETECTION DEVICE / MCR LI NO. 2 5,500.000 0.000
FA 4,902.220 4,902.22
1.00000 4,902.220 4,902.22
0100 700-70034 F/A ADDITIONAL LODGING, PER DIEM AND BONDING EXPENSES 15,653.430 0.000
FA 15,653.430 15,653.43
1.00000 15,653.430 15,653.43
0105 700-70034 F/A CRACK SEALANT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 900-00006 ADDED ITEM (DOLLAR)/ REDISTRIBUTED MOBILIZATION 48,569.000 48,569.000
PAYMENT
DOL 0.000 0.00
1.00000 48,569.000 48,569.00
0120 203-01590 FRONT END LOADER (RUBBER TIRE) MCR LI NO. 4 8.500 0.000
HOUR 8.500 1,020.00
120.00000 8.500 1,020.00
CAT 0200 CURRENT AMT $ 893,119.63 $ 260,720.25% 790,599.55
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PCN: 16813-BID ESTIMATE RUN 10/29/2008
PROJECT: IM 0702-282 ESTIMATE NO: 0003 09:42:47

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0085 620-00020 SANITARY FACILITY 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 0.00 $ 0.00$ 0.00

PROJECT TOTAL CURRENT AMT §

893,119.63 $

260,720.25 $ 790,599.55



